Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Vendor:
Region/Locality:
Period: Nov 2003 (10/27-11/29)

L. Robert Kimball

Central Virginia

12/12/2003

ctivity Report
%

Total

Hours

Task Locality Complete Hours this period Comments
Active Tasks
Installation Oversight 0
Acceptance Testing 0
System Implementation Monitoring & 0
Coordination
Map, CAD, GeoFile Assessment & Assistance 3.25
Hanover Review CAD-Mapping system test
perfomance with PSAP.
Henrico Review mapping RFP status
Project Reporting & Status Review 10.75
Regional Reporting, and status review
PSAP Strategic Planning 0
CPE Assessment and Assistance 3
Powhatan Review PSAP CPE status with Nextel
Hanover Review PSAP CPE status with Nextel
Cost Recovery, True Up Assistance 0
WSP/LEC Contact, Coordination, Assessment 11.75
Regional Update wireless contacts, & SprintPCS
9 emergency contact info with PSAP
Ph-2 LOR review and Intrado & Nextel
Hanover update advisory with PSAP. Review
Nextel deployment status (msg)
Cutover Planning & Assistance 0
Training Assistance 1.25
Advisory regarding new NSI phone
Regional display format at PSAP for 911 calls:
CPN = 911+ESN (last 7digits).
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Completed Tasks

0

0

Issue

Issues of Importance

Actions Proposed to Resolve Issue

Comments
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